

D365 Migration Readiness

A 47-Point Enterprise Implementation & Transition Checklist

1. How to Use This Checklist

An ERP migration is a major undertaking that requires careful planning across people, processes, technology, and data. This 47-point checklist is compiled from Aplica's 18 years of Microsoft implementation experience and 200+ successful go-lives. Use this checklist during your project scoping and discovery phases to identify critical gaps early.

Phase 1: Strategic & Team Readiness (Items 1-10)

- **01. Executive Sponsor Appointed:** Active senior leadership championing the project and resolving resource conflicts.
- **02. Project Manager Allocated:** Dedicated internal project manager with clear timelines and authority.
- **03. Department Champions Embedded:** Key operational leads from Finance, SCM, and Sales selected for requirements vetting.
- **04. Success Metrics / KPIs Defined:** Clear targets established (e.g., reduce month-end close by 5 days, cut inventory by 20%).
- **05. SteerCo Cadence Scheduled:** Bi-weekly Steering Committee reviews arranged to monitor timeline milestones.
- **06. Budget Approved:** Complete budget allocation including licensing, consulting, training, and 10% contingency.
- **07. Time Commitments Secured:** Department champions allocated at least 25% of their weekly time for project activities.
- **08. Legacy System Access Vetted:** Credentials gathered for legacy systems (AX, NAV, GP, SAP, Sage, or QuickBooks).
- **09. Communication Plan Drafted:** Company-wide notices scheduled to manage employee change expectations.
- **10. Escalation Path Mapped:** Clear procedural path defined for technical or operational roadblock resolution.

Phase 2: Master Data & Legacy Cleanup (Items 11-20)

- **11. Customer Records Cleaned:** De-duplicated and updated addresses, phone numbers, tax details, and payment terms.
- **12. Vendor Records Consolidated:** Unified supplier registers with standard payment terms and localized bank credentials.
- **13. Chart of Accounts Structured:** New, global multi-entity ledger structure designed (reconciled against current local GLs).
- **14. Item / SKU Master Purged:** Dead or inactive SKUs marked; item grouping, category codes, and unit of measures standardized.
- **15. Bill of Materials (BOM) Verified:** Engineering and production BOM structures confirmed for accuracy by manufacturing leads.
- **16. Routes & Capacities Validated:** Machine and work centers run times, set-up times, and capacities reviewed.
- **17. Historic Transaction Criteria:** Decision made on transaction history (Standard: 2 years GL opening balances, 0 transaction history).
- **18. Multi-Currency Rules Set:** Exchanges rates providers, functional currencies, and reporting currencies finalized.
- **19. Open Purchase & Sales Orders:** Procedures established to clean, close, or firm pending orders before import.
- **20. Data Reconciliation Gates:** Scripts or templates created to reconcile imported records matching the legacy system.

Phase 3: Integrations & Cloud Architecture (Items 21-30)

- **21. Bank API & SFTP Access:** HDFC/ICICI/HSBC secure host-to-host or API connections requested with bank representatives.
- **22. MT940 / Electronic Files:** Sample electronic bank statement files generated for testing automated ingestion.
- **23. CRM / Sales Pipeline Sync:** D365 Sales / Customer Service fields mapped to D365 ERP entity tables.
- **24. EDI & 3PL Integration Specs:** EDI electronic schemas mapped for logistics partners and warehouse dispatchers.
- **25. E-commerce Connectors Vetted:** Shopify, WooCommerce, or Magento API endpoints mapped to sales orders.
- **26. Azure Entra ID / Single Sign-On:** Corporate user directories validated, and licenses aligned for secure access.
- **27. Multi-factor Authentication:** Security guidelines established for remote and mobile warehouse scanner access.
- **28. Power BI Gateway Set Up:** Governed data workspace created inside Power BI Service for analytical layers.
- **29. Document Templates Drafted:** Sales invoice, purchase order, credit note, and dispatch slip layouts customized.
- **30. Database Sandbox Prepared:** Microsoft Dynamics sandbox tenant provisioned for configuration prototyping.

Phase 4: Regulatory & Process Mapping (Items 31-40)

- **31. UK MTD Compliance Aligned:** Making Tax Digital connection authorized inside D365 VAT setup.
- **32. EU VAT & Intrastat Configured:** Country-wise tax rates, commodity codes, and transport methods mapped.
- **33. GCC Payroll Rules Vetted:** Local labor laws and standard allowances added to standard D365 configurations.
- **34. Indian GST E-Invoicing Ready:** NIC credentials secured and ASP/GSP integration pathways validated.
- **35. Inventory Valuation Method Select:** Inventory costing (FIFO, LIFO, Standard, Weighted Average) approved by auditors.
- **36. Master Planning / MRP Tuned:** Safety stocks, reorder points, machine lead times, and negative inventory settings locked.
- **37. Credit Control Rules Standard:** Credit limits, hold triggers, and collection letters process mapped.
- **38. Purchase Approval Hierarchy:** Internal purchase requisition approval hierarchies and thresholds established.
- **39. Quality Control Gates Decided:** Inbound QC rules, quarantine warehouses, and test parameters established.
- **40. Asset Maintenance Mapped:** Preventative maintenance schedules and critical spare parts inventories structured.

Phase 5: Validation, Training & Go-Live (Items 41-47)

- **41. UAT Environment Built:** All configurations, data, and custom extensions deployed to a User Acceptance Test environment.
- **42. Scenario Scripts Completed:** End-to-end transactional testing script written covering raw receipt to dispatch.
- **43. Role-Based Training Delivered:** Department champions trained on specific day-in-the-life system procedures.
- **44. Hypercare Rota Arranged:** Onsite and remote functional experts scheduled for the critical first 30 days.
- **45. Blackout Period Vetted:** Shutdown timeline for legacy posting and transition timelines approved.
- **46. Backup & Rollback Plan Locked:** Tenant backup and recovery options established in case of critical rollout errors.
- **47. Cut-Over Approval Signed:** Official go-live readiness sign-off completed by executive sponsors and Aplica team.